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Coalfield Regeneration: May the Task Force be with you 

 

Northern Economic Review 1999 

 
Paul Greenhalgh, University of Northumbria at Newcastle 

 

Focus of research 
This paper examines the reclamation and re-use of former colliery sites and 
regeneration of coalfield communities.  It concentrates on the East Durham 
coalfield area and examines the variety of agencies, initiatives and funding 
packages that are attempting to regenerate land and settlements.  In 
particular it examines the operation of the East Durham Task Force (EDTF) 
which has been held as an exemplar of community and coalfield (sub-
regional) regeneration. The EDTF was created by Durham County Council 
and has been operating since 1991, before the last few pits in East Durham 
closed.  EDTF has been proactive in attracting funding to East Durham in the 
form of EZ’s, European, English Partnerships and central government 
funding.  It is a model that the government would like to see adopted in other 
coalfield areas. 
 
At the Coalfields conference, in Peterlee in December 1998, the Deputy 
Prime Minister, John Prescott announced a package of measures for 
England’s coalfields including £350m of dedicated money over three years.  
He announced the creation of a Coalfield Regeneration Trust to provide 
support for community projects, a Coalfield Enterprise Fund to provide money 
for small firms plus additional funding for English Partnerships’ coalfield 
programme (DETR,1998a).  The announcement was in response to the 
Coalfields Task Force report and Mr Prescott indicated that much of the 
money will be used to improve infrastructure and provide incentives for 
potential employers.  This is the sort of activity that has been quietly taking 
place in East Durham under the auspices of the East Durham Task Force, 
with the help of English Partnerships, for most of the decade. 

 

The decline of coal mining in County Durham 
The coal mining industry in the county had contracted significantly before the 
1984 miners strike, but its decline was more rapid after this event.  By 1993 
no deep coal mines remained in a county, that at its peak, once boasted 145 
pits.  The decimation of the industry is reflected by the statistic that in 1951, 
25,000 people were directly employed in the coal mining industry, by 1993 
there were none (EDTF,1997). 
 
Mining settlements are often remote and so dependent on the pit that closure 
resulted in widespread problems such as a downturn in the local economy 
resulting in more job losses, a lack of investment in housing and infrastructure 
and social and cultural decline.  These problems are often accentuated by the 
presence of large scale dereliction in the form of spoil heaps and redundant 
buildings.  In functional terms, settlements lost their economic base and whilst 
still retaining the majority of their population, are blighted by the legacy of 
their past. 



 
The Coalfields Task Force Report acknowledges that for these reasons the 
coalfields are a priority in their own right.  The number of jobs in the East 
Durham area fell from 28,600 in 1984 to 19,700 in 1995, a decline of 31% 
attributable to the loss of approximately 10,000 jobs in the mining industry 
over the period (EDTF,1997).  This has been accompanied by a decline in 
population of 12% between 1971 (110,000) and 1994 (96,800). 
 
The real rate of unemployment in County Durham, as a whole, is estimated to 
be in excess of 20%, the highest of any coalfield area and the county also 
has the highest rate of long term illness.  The Coalfield Task Force also noted 
that the continuing problem of mining villages in West Durham tends to be 
overlooked because of the scale of the more recent closures in East Durham 
(Coalfields Task Force,1998). 
 
The location of the last pits to close in East Durham is shown in map 1; table 
1 indicates the proposed end use and sponsor agency for each former colliery 
site.  The comparative costs of reclaiming the colliery sites for hard or soft 
end use are also shown where figures are available. 
 

Government intervention in the Coalfields 
Coalfields have a unique combination of concentrated joblessness, physical 
isolation, poor infrastructure and severe health problems.  The contraction of 
the coal industry has been so rapid that mainstream government programmes 
have failed to readjust to offer an adequate level of support (Coalfields Task 
Force,1998). 
 
Coal mining areas have a long history of derelict land reclamation and other 
remedial measures following pit closures, however until recently less attention 
has been paid to the local economies and communities.  For example, in 
1994 the Conservative Government responded to the loss of the last deep 
coal mines in East Durham by designating six Enterprise Zones, a predictable 
reaction to the plight of an area struggling to come to terms with the loss of its 
main industry.  The situation was not dissimilar to the designation of EZ’s in 
Sunderland following the closure of the last shipyard on the Wear in the late 
eighties. 
 
This was soon followed by the transfer of four British Coal sites, totaling over 
200ha, to English Partnerships; these were Vane Tempest and Seaham, 
Dawdon, Foxcover and Hawthorn (see map 1).  Two of the sites (Dawdon and 
Foxcover) have EZ status and swift action was needed to ensure these sites 
were brought on stream before a significant proportion of the benefits had 
been eroded by time. 
 
The rationale for the transfer was that the British Coal estate, which contained 
a mixture of sites of value and some major liabilities, could have been 
packaged as a mixed portfolio when British Coal was sold to the private 
sector.  However, this would have reduced the amount of money the 
Government received for the sale and there would be no prospect of many of 
the derelict and contaminated sites being reclaimed by the private sector.  



This would have been an unsatisfactory outcome and may have stifled the 
progress that urgently needed to be made in turning the English coalfields 
round. 
 
English Partnerships involvement was logical in this context because they 
have a track record of land reclamation and were perfectly suited to preparing 
and implementing the reclamation and servicing of the sites in a short 
timescale.  In addition, such activity contributes to three of EP’s four key 
objectives, namely to improve the environment through land reclamation, 
support area and mixed use regeneration and to bring forward strategic sites 
for development (EP,1995). 
 
The reclamation of the former British Coal sites in East Durham is contributing 
to a programme of land reclamation in four English coalfields, comprising 56 
sites (2206ha in total) which is probably the largest attempted in the UK and 
has been described as the biggest step forward for the coalfields since the pit 
closures began (EP,1997a). 
 
This programme has been expanded by the announcement that 27 additional 
sites (two of which are in East Durham) are to be the subject of early action 
by EP (Coalfields Task Force,1998).  The portfolio of coalfield sites will 
continue to be managed by English Partnerships, in cooperation with the 
Regional Development Agencies within a ring-fenced budget of £350m over 
ten years (DETR,1998a). 
 

East Durham Task Force 
The Coalfield Task Force Report, Making a Difference, published in June 
1998, recognised that appropriate delivery mechanisms will be crucial to the 
successful implementation of their recommendations and identified local 
regeneration partnerships as an important vehicle to facilitate their delivery.  
Effective partnerships are the key to successful regeneration programmes 
and the most successful have built on the traditional social cohesion of 
coalfield communities (Coalfields Task Force,1998).  Despite the important 
influence of the EDTF model, neither of the case studies in the Task Force 
Report are from the North East coalfield which encouraged the author to 
research the Task Force in more detail. 
 
The County Council had the foresight to intervene some time before central 
government deemed it necessary and was able to forge partnerships with a 
number of public and private sector organisations.  It was a practical 
response to the problems highlighted above and was a genuine partnership 
seeking to focus attention and action of the partners on the problems rather 
than being an agency with its own delivery function. 
 
With reference to the Typology of Partnerships developed by Bailey et al (see 
table 2) East Durham Task Force falls somewhere between a joint 
agreement, coalition, company type of partnership and a strategic 
partnership.  The task force has a clearly defined area (Easington District), 
has a range of public, private and voluntary sector partners and is involved in 
the preparation of formal strategy with implementation through third parties. 



 
This is illustrated by the Programmes for Action published in 1991, 1993 and 
1997 which have grown increasingly ambitious and comprehensive as the 
momentum has increased.  The membership of the Task Force has grown 
year by year as has funding and expenditure.  
 
However the task force also has the characteristics of a strategic partnership 
covering a sub-regional area, working with all sectors and determining a 
broad strategy for growth and development and accessing EU funds, 
something EDTF has been particularly successful at doing.  It is at this sub-
regional level of operation that there is potential for friction between the task 
force and the new Regional Development Agency for the north east, ONE 
(North East).  
 
The Task Force also exhibits some traits of a Development trust, through its 
Settlement Renewal initiative, where selected pit villages are being returned 
to rural settlements by working with the local community to improve the 
physical environment of the settlement and identify and respond to local 
needs.  This approach empowers local residents and may attract new ones 
because of the improved environment and character of the settlement, which 
should enhance the economic well being of the villages. 
 

Reclamation of colliery sites 
Colliery sites are often characterised by their inferior location, poor access, 
outdated infrastructure and derelict condition.  As a result, most are 
unsuitable for hard end use or EZ designation, because by the time they are 
reclaimed half the life of the zone may have expired.  Dawdon is the only 
former colliery site to be designated as an EZ and has been brought forward 
so quickly that it was available for development with eight years of EZ status 
remaining.  This was only possible by the immediate reclamation of the site 
by English Partnerships and the construction of a European funded link road 
between Seaham and the A19 which bisects the site. 
 
Other colliery sites do not have such potential and will revert to soft ‘green’ 
usage such as public open space and community woodland (EP 1998), 
examples include Easington, Hawthorn, Murton and Seaham High (see Table 
1).  EP would like to develop sites for hard end use to generate outputs which 
contribute to their performance criteria (Greenhalgh & McCafferty, 1996), 
however the majority of former colliery sites will be reclaimed for soft end use 
because of their “rural” location.  With limited resources EP give such sites 
low priority EP and as a result they will have to wait until the key development 
sites have been advanced. 
 
The Coalfield Task Force’s concern that there was a shortage of readily 
accessible serviced sites in the coalfields, is not true of East Durham where 
there is a good supply of development sites within close proximity of the A19, 
many of which benefit from EZ status and fully developed infrastructure (see 
map 1) 
 



The standard of reclamation adopted by EP is ‘suitable for use’ although in 
some circumstances a site may be reclaimed to a higher standard if there is 
potential for hard end use in the future, for example Hawthorn and Seaham 
high.  The timescale for reclamation of these sites will be up to five years. 
 

Planning in the coalfield 
Given the pro-active attitude adopted by Durham County Council in 
establishing a Task Force for regenerating East Durham, it is pertinent to 
consider how the planning system at a local level has performed.  The 
Coalfields Task Force Report identified the restrictive nature of national 
planning guidance in respect of development within green belts and the 
countryside generally (Planning Policy Guidance Notes numbers 2 and 7 
respectively). 
 
In the case of East Durham, all the former colliery sites lie within Easington 
District (see map 1).  As early as 1983, the District Council prepared a district-
wide local plan and part of its job was to plan for and tackle the transition from 
coal mining employment.  The Council built industrial estates and included 
proposals within the local plan to re-use collieries for alternative employment.  
Derelict Land Grant was used for reclamation and infrastructure provision and 
between 1983 and 1990 the Council built around 150 factory units using its 
own funds, and European Structural Funds (RECHAR and IDOP 
programmes).  The sites for these developments had been identified in the 
local plan. 
 
The Council anticipated in the 1980’s that more collieries were going to close 
but faced the political difficulty of identifying which ones would actually do so.  
There were general policies in the plan for hard end use and the plan acted 
as a framework which assisted the industrial and environmental programmes 
of the Council.  Nevertheless, by the late 1980’s the Council realised that it 
was fighting a losing battle against mining job losses and lobbied central 
government for support but with little success.  At the time, the government’s 
priority was on urban regeneration and the vehicles to deliver this were the 
Urban Development Corporations. 
 
The Task Force programme for action, set out at its inception, included ideas 
from the statutory local plan, for example, strategic employment sites.  
However, by the early 1990’s the local plan team at Easington District, 
responsible for monitoring and reviewing the development plan, was under 
increasing pressure to bid for funds and in effect became a dedicated local 
economic unit.  The local plan was given low priority.  This period coincided 
with the growth of the Task Force but its perspective is wider than that of a 
land use development plan.  The statutory 1983 local plan dictated the exact 
location of new housing and employment and the review of the local plan has 
taken on board some of the ideas set out in the Task Force documents.  In 
effect, the two different approaches are feeding off one another. 
 
The principal drawback with the development plan approach towards 
regenerating collieries and coalfield areas is that, generally speaking, a 
development plan is unable to implement or deliver proposals.  These two 



outcomes depend upon other players, principally the private sector with the 
public sector supporting through pump priming or gap funding projects.  In an 
area such as East Durham, where land values are generally much lower than 
non-coalfield areas, “the market” needs stimulus from the public sector.  
Without such stimulus the plan can remain just a vision. 

 
Another deficiency with the development plan as a tool for delivering 
regeneration is that “the market” proposes projects which are either in conflict 
with the plan or have not been anticipated by the plan.  In some cases, for 
example Foxcover, which was a greenfield site with EZ status ripe for early 
development, a departure from the development plan was required because 
the proposals were in conflict with the plan.  At Dalton Flatts, a privately-
owned brownfield site, outside the Task Force’s coverage, a planning 
application has been received for development of a multiplex cinema, 
shopping and other uses.  There is a limited market demand for such uses 
and there are implications for regeneration policy across the whole East 
Durham area.  The Dalton Flatts site may not be the best site in planning 
terms for such development, but a decision has to be made on its planning 
merits. 
 
The development plan framework is partially successful as a regeneration tool 
but needs to complement and work with a wider mechanism, going beyond 
land use planning.  This is where an opportunity exists for sub-regional 
influence via the Task Force model as well as integration with strategic level 
regional planning guidance.  It will be interesting to observe how such 
decisions are made now that the Regional Development Agencies are in 
place and preparing region wide economic strategies. 
 

Funding regeneration in the coalfields 
The funding for regeneration projects in the Task Force area comes from a 
wide variety of sources including District and County Council, EP, British 
Coal, Europe, National Lottery and Regional Selective Assistance.  European 
money is only available on a matched funding basis where finance from 
another source has to be pledged of the same quantum as the grant 
assistance before the latter is released.  This is where the Task Force 
approach can lever in additional funds by the coordination and cooperation of 
partners in order to attract maximum European funding. 
 
A good example is the Turning the Tide millennium project which aims to 
restore 18km of the Durham coastline through a £9.9m programme supported 
by a £4.5m grant from the Millennium commission, £2.3m from EP, £1m from 
the EU, £0.8m from the Countryside Commission and £1.3m from other 
sources. 
 
The Task Force Report estimates that over £200m of European money has 
been attracted to the coalfields every year, most having objective 2 status, 
and the UK is the biggest recipient of RECHAR funding in Europe securing 
40% of the budget (Coalfields Task Force,1998).  East Durham alone has 
attracted RECHAR funds of £8.5m to 1999 (Durham County Council,1997). 



European financial support is critical to the coalfields but this funding source 
is under threat. 
 
The coalfields will remain eligible for European funding from 2000-2006 but 
there is uncertainty as to the scale and availability of resources.  The best 
prospect is for the coalfields to secure Objective 1 or 2 status as RECHAR 
funding is set to disappear. Whilst some coalfields should qualify for Objective 
1, East Durham will narrowly fail and there is a risk that the North East region 
may fail to meet the Objective 2 criterion of unemployment level due to UK 
unemployment rates being lower than many European countries.  However 
the East Durham Strategic Development Area has already been approved for 
substantial ERDF Objective 2 (priority 3.1) status funding (DETR,1998a).  
This will build on the £4.4m of Objective 2 funding allocated for 1997-99, 
which in combination with Social Funding gives a European funding package 
for Easington District alone of £5.8m over two years (Easington District 
Council,1998). 
 

Delivery: the Task Force approach 
The task force model is a valuable addition to the tools of regeneration 
available to provide assistance to areas suffering from structural economic 
decline and exhibiting the classic symptoms of multiple deprivation. The 
benefits of such an approach are: 
 
More funding is attracted 
The existence of a task force and its activity attracts more funding which is a 
response to the framework and greater certainty and confidence engendered 
by the task force approach.  Easington District has benefited because the EP 
funded activity is work that the Council would have needed to carry out and it 
has allowed them to concentrate their time and resources on other priorities. 
 
National or European funds do not simply replace or substitute for local public 
funds but also lever in additional funding from the private and voluntary 
sectors which would not have been secured but for the priming from the 
public sector and organisation of the task force. 
 
Regeneration as opposed to reclamation 
The task force has a wider role than previous tools of regeneration 
incorporating social (soft) regeneration as well as the harder environmental 
and reclamation activities.  It is now recognised by national and European 
policy makers that regeneration of an area containing settlements requires 
more than physical renewal alone.  Community regeneration is an important 
part of the task force’s work and has been focussed on the Settlement 
Renewal Initiative. 
 
Identification of responsibility 
The task force model provides a body which stakeholders and participants in 
the regeneration process can ally themselves with and which can promote 
specific projects, but at the same time respond to community concerns.  The 
dialogue between partners leads to better coordination and implementation of 



regeneration and a transparent allocation of responsibility avoids apathy and 
disconnection. 
 
Focus on a shared vision 
This creates an ownership and focus for the activity which maintains progress 
and avoids deviations and the tendency towards ad hoc decisions lacking 
coherent strategy.  Partners are signed up to the vision which engenders 
greater commitment and an obligation to perform. 
 
Effective conflict resolution 
An inclusive partnership of all key stakeholders should reduce the incidence 
of conflict but where it does arise there should be a speedier resolution of 
differences. 
 
Rapid response to opportunities 
A task force can respond quickly to opportunities as they arise and indeed 
pre-empt problems occurring.  This ability depends upon having key agencies 
on board such as government departments and funding bodies and having a 
fast decision making capability to ensure opportunities are not missed. 
 
Transparency, consultation and avoidance of duplication 
The task force should communicate its plans and progress to the 
communities affected by its actions as well as soliciting and responding to 
their suggestions and views. 
 
The findings of the research are broadly consistent with the characteristics of 
partnership identified by the Task Force Report which lists eight such 
features: 
  the involvement and full commitment of all key local players and in 

particular the involvement of communities as equal partners 
  the development of a realistic vision for the partnership’s work that 

addresses the hard choices many communities will face 
  the development of a strategic action plan which covers the full range of 

issues in a holistic manner and sets priorities so as to avoid a scatter gun 
approach 

  a willingness to make concessions in order to come to a shared realistic 
vision and an agreed implementation plan 

  real responsibility accepted by all partners for the implementation of the 
programmes agreed in the action plan 

  the attitude of trust, honesty and openness on the part of all partners, and 
a willingness to listen and learn 

  clear and regular lines of communication established by the partnership 
with local people 



  a long-term commitment made by all partners to the partnership and its 
action plan 

        (Coalfields Task Force,1998) 
 

The prospects for coalfield regeneration 
The Task Force model is proving to be a robust and effective tool in tackling 
concentrated and structural social, economic and environmental problems 
within a defined geographic area.  The long term programme with additional 
funding recently announced by the Government consolidates this approach 
and suggests that its use may become more widespread in the future. 
 
It is worth speculating about the prospect for coalfield regeneration now that 
the Regional Development Agencies have taken on the administration of the 
Single Regeneration Budget, the regional responsibilities of EP and the 
regeneration programmes of the Rural Development Commission 
(DETR,1998a).  The Coalfield Programme is to be taken forward jointly by EP 
and the RDA’s, but overall co-ordination of the programme will remain with 
EP (DETR,1998a).  The Supplementary Guidance to RDA’s (DETR 1999) 
confirms that the coalfield portfolio will operate as a single programme, with 
receipts being recycled, under a service level agreement between the 
coalfields RDA’s and EP, which sets out their respective responsibilities and 
the associated financing arrangements in respect of progressing the 
programme. 
 
A significant degree of control therefore remains with a non-elected 
government body, rather than being passed over to the new RDA’s or local 
authorities.  English Partnerships will continue to be responsible for 
administering regeneration and reclamation in coalfield areas although they 
will be expected to work in partnership with the new RDA’s.  Uncertainty still 
persists about the role and operation of the RDA’s and there is the danger 
that coalfield areas will fall between them and Local Authorities, which is 
perhaps the reason for EP’s continued involvement. 
 
RDA’s will have to recognise sub-regional differences, developing effective 
working relationships with sub-regional partnerships, making links across 
regions as well as within, and learning from the good practice and experience 
of existing partnerships (DETR,1998b).  In some regions, sub-regional and 
local priorities differ considerably and this has led for calls for RDA’s to 
develop and implement sub-regional economic strategies and operational 
procedures (Roberts et al,1998).  It is hoped that some of the best practice 
lessons and experience from this study of the activity of East Durham Task 
Force and its partners in the North East of England will be valuable in this 
respect. 
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Table 1: Key former coal mining sites in East Durham 
 
NAME OF 
COLLIERY 

AREA 
(HA) 

COST OF 
RECLAMATION 
TO SOFT (£M) 

COST OF 
REDEV’T TO 
HARD (£M) 

CLOSURE 
DATE 

START 
DATE 

COMPLETION 
DATE 

END USE SPONSOR 
AGENCY 
(PARTNER) 

Blackhall 41 Unknown N/A unknown 1996 
(1977/83
/91) 

unknown Nature 
Reserve 

DCC (EP) 

Dawdon 32.8 1.8 3.1 1991 1994 
(1988) 

1998 Ind & H’way EP (DCC) 
EZ 

Dalton 
Flatts 

41.7 Coal extraction Unknown unknown 1995 1999 Ind & Com Private 

Easington 32 3.2 N/A 1993 1998 1999 POS & retail EDC (TtT) 

Hawthorn 83.8 8.7 20.6 1992 1999 2003 POS; 
strategic ind  

EP 

Horden 63 1.35 N/A unknown 1987 1998 Nature reser DCC (TtT) 

Murton 13.5 0.6 N/A 1991 1993 1996 Res & POS EDC (DCC) 

Seaham 
High 

19.4 0.9 3.9 1993 1996 
(1974) 

1999 5ha POS; 
strategic res 

EP (EDC) 

S. & E. 
Hetton 

97 6.2 
(Phase1 3.6) 

N/A 1983 1991 
(1986) 

1999 Ag / forest EDC/EP 

Vane 
Tempest 

27.9 1.6 16.3 1993 1994 1999 Res & POS EP (EDC) 

TOTAL 452.1 24.35 43.9      

 

  End uses:    Sponsor Agencies: 
  Ag Agricultural   DCC Durham County Council 
  Com Commercial   EDC Easington District Council 
  Ind Industrial   EP English Partnerships 
  POS Public Open space  EZ Enterprise Zone 
  Res Residential   TtT Turning the Tide 
  H’way Highway 



 

Table 2 – A typology of partnerships 
 

Type Mobilization Area of 
coverage 

Range of 
partners 

Remit Examples 

Development Locally Single site or 
small area 

Private 
developer, 
housing 
asociation, local 
authority 

Joint 
development to 
mutual 
advantage 

Commercial/non
-profit 
developments 
producing 
mutual benefit 

Development 
trust 

Locally Neighbourhood Community-
based with LA & 
other 
representatives 

Community-
based 
regeneration 

Coin Street, 
Woodlands 
Trust 

Joint 
agreement, 
coalition, 
company 

Locally but 
may be in 
response to 
national 
policy 

Clearly defined 
area for 
regeneration 

Public, private, 
and sometimes 
voluntary 

Preparation of 
formal/informal 
strategy 
implementation 
often through 
third parties 

City Challenge, 
Birmingham 
Heartlands 

Promotional Locally District or city-
wide 

Private sector-
led.  Sponsored 
by Chamber of 
Commerce or 
development 
agency 

Place 
marketing, 
promotion of 
growth and 
investment 

The Newcastle 
Initiative, East 
London 
Partnership 

Agency Nationally 
based on 
legislative 
powers 

Urban or sub-
regional 

Public sector 
sponsored with 
private sector 
appointees 

Terms of 
reference from 
sponsoring 
agency 

UDC’s, TEC’s, 
LEC’s 

Strategic Regional, 
county, local 

Sub-regional, 
metropolitan 

All sectors Determining 
broad strategy 
for growth & 
development & 
accessing EU 

North Kent 
Forum, London 
First 



funds 

 
From Bailey et al (1995) Partnership Agencies in British Urban Policy 
 



Absract 
In October 1997 the Deputy Prime Minister set up the Coalfield Task Force to identify and develop a specific and comprehensive 
programme of action to assist communities which had been affected by pit closures (DETR,1998a).  Their report The 
Government’s response to their report has been to announce £354m of additional money over three years to fund a 
comprehensive programme of action to combat the deprivation faced by the coalfield communities (DETR 1998a).  The 
Government is to implement a number of the Task Force recommendations including the creation of a Coalfield Regeneration 
Trust to support community initiatives, a Coalfield Enterprise Fund to support small firms and a Partnership Fund to encourage 
private/public joint ventures (DETR,1998a). 
 
The paper studies the performance of the East Durham Task Force which has been recognised as a model of coalfield 
regeneration partnership.  Interviews were completed with Task Force members, local government officers and English 
Partnerships staff in order to build an impression of regeneration activity in East Durham and identify the benefits accruing from the 
Task Force approach. 
 

The role of English Partnerships in East Durham 
It is a priority for EP to reclaim the former British Coal sites, of which there are nine in the North East Region (see table 1) totaling 
313.6ha, 289ha of which are in urgent need of reclamation.  Five of these sites are located in East Durham, two of which, Dawdon 
and Foxcover, have Enterprise Zone status, the latter being a greenfield site.  EP predict that reclamation will generate 163ha of 
land for soft end use and 83ha for industry, the remaining 67ha to be reclaimed for residential use (EP,1997b).  To date the 
reclamation of two sites, Dawdon and Rainton Bridge, has been completed, contributing to a total of 62ha of reclaimed land of 
which 42ha is serviced for development (DETR,1998a). 
 

Table 1: Sites transferred from British Coal to English Partnerships in the North East in 1996 
 
LOCATION AUTHORITY CONDITION AREA (HA) END USE 
North Hylton Sunderland arable 21.9 industrial 
Rainton Bridge Sunderland arable 2.3 industrial 
Westoe South Tyneside former colliery 18.1 mixed use 
Monkton South Tyneside former cokeworks 19.5 industrial & public 

open space 



Weetslade Newcastle former colliery 49.1 industrial & public 
open space 

Vane Tempest Easington former colliery 27.9 residential & public 
open space 

Seaham  Easington former colliery 19.4 residential & public 
open space 

Dawdon Easington former colliery 32.8 industrial (EZ), 
highways & pos 

Foxcover Easington arable 38.8 industrial (EZ) 
Hawthorn Easington former cokeworks 83.8 public open space 
  TOTAL (HA) 313.6  
 
Source: English Partnerships (1997) Partnership opportunities in England’s Coalfields 

 
The external audit of the coalfield sites, undertaken before they were transferred from British Coal to EP, suggested appropriate 
end uses and likely costs of decontamination and reclamation.  On sites with very high reclamation costs EP must give the Coal 
Authority advance notice of how the remediation is to be carried out and the likely cost of such works.  This is because the 
Moynihan Agreement is on a promise to pay rather than finance being provided up front.  The contribution of British Coal to the 
reclamation of a site will thus go to a specific site and only covers basic reclamation to soft end use standard.  The real costs of full 
reclamation will be perhaps two to three times greater especially if reclamation is for hard end use (see table 2). 
 
 


